COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1

ESTI MATE RUN 09/ 21/ 2016

ESTI MATE SUMVARY 11:27: 22

CONTI D: C20777 ESTI MATE NO 0001

PCN. 20777-BI D

CONTRACT DESCRI PTI ON\: TIME CHARGED: 14.0 DAYS
Wi gh I n Motion Repl acenent

COFRS REPCRTI NG CATEGORY: 0

PERCENT TI ME: 35. 00 ORI G TI ME ALLOW

PRQJECT NO I TS SW1-624
I TS WM SCALE APPROACH UPGRADE
NAME OF ROAD:
PRQJECT COUNTI ES: CLEAR CREEK MESA
CONTRACTOR:
GLASER ELECTRI C COVPANY, LLC PAY PERI OD ENDI NG 08/ 31/ 2016 DATE TI ME STARTED 08/01/2016
12525 E. JAM SON PLACE , # 8 DATE LET 05/ 26/ 2016 DATE WORK BEGAN 08/ 01/ 2016
DATE AWARDED 07/ 06/ 2016 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 07/ 20/ 2016 DATE ACCEPTED
ENGL EWDOD CO 80112 (303) 790- 4555 DATE NOTI CE TO PROCEED 08/ 01/ 2016
CURRENT TOTAL TH' S ESTI MATE

CURRENT PRQJECT AMI:  $ 749, 743. 15 PARTI Ol PATI NG $ 245, 468. 35 $ 245, 468. 35
AWARD PRQIECT AMT: $ 670, 208. 81 NON- PARTI Cl PATI NG 0. 00 0.00
PERCENT COVPLETE: 32.74% TOTAL EARNI NGS 245, 468. 35 245, 468. 35
FUNDS AVAI LABLE: $ 504, 274. 80 STOCKPI LED MATERI ALS 0. 00 0.00

GROSS EARNI NGS 245, 468. 35 245, 468. 35
TOTAL CLAI MB: $ 0.00 RETAI NAGE -6,439.74 -6,439.74

SECURI TI ES ENCUVBERED 0.00 0.00

NET EARNI NGS 239, 028. 61 239, 028. 61

LI QUI DATED DAMAGES 0. 00 0.00

AUTOPAY ADJUSTNENT 0. 00 0.00

AVOUNT DUE 239, 028. 61 239, 028. 61

OTHER ADJUSTMENTS 0.00 0. 00

PAMENT DE s 239, 028.61

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C20777 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 2
PCN: 20777-BI D ESTI MATE RUN 09/ 21/ 2016
PRQJECT: I TS SW1-624 ESTI MATE NO 0001 11: 27: 22
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS Qry TO DATE PERI OD AMVOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRCE
CAT NO0200 ROADWAY
0005 202-00170 *@inding And Texturing Concrete Pavenent 921. 000 0. 000
Sy 513. 000 2,257.20
4. 40000 513. 000 2,257.20
0010 202-00210 *Renmoval of Concrete Pavenent 555. 000 0. 000
Sy 37.500 1, 732.50
46. 20000 37.500 1, 732.50
0015 202-00220 *Renoval of Asphalt Mat 208. 500 0. 000
Sy 208. 500 10, 550. 10
50. 60000 208. 500 10, 550. 10
0020 202-00250 *Removal of Pavenment Marking 1, 195. 000 0. 000
SF 1, 195. 000 13, 145. 00
11. 00000 1, 195. 000 13, 145. 00
0025 202-00827 Renoval of Pull Box 1. 000 0. 000
EACH 1. 000 360. 00
360. 00000 1. 000 360. 00
0030 203-01597 Pot hol i ng 10. 000 0. 000
HOUR 1. 000 567. 30
567. 30000 1. 000 567. 30
0035 208-00002 *Erosion Log Type 1 (12 Inch) 600. 000 0. 000
LF 0. 000 0. 00
9. 04000 0. 000 0. 00
0040 208-00035  *Aggregate Bag 600. 000 0. 000
LF 65. 000 726. 05
11. 17000 65. 000 726. 05
0045 208-00045 *Concrete Washout Structure 2.000 0. 000
EACH 1. 000 1, 320. 00
1, 320. 00000 1. 000 1, 320. 00
0050 208-00106 *Sweepi ng (Sedi nent Renoval ) 10. 000 0. 000
HOUR 0. 000 0. 00
137. 50000 0. 000 0. 00
0055 212-00006 *Seedi ng (Native) 0. 400 0. 000
ACRE 0. 400 8, 056. 00
20, 140. 00000 0. 400 8, 056. 00



CONTI D C20777 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 3
PCN: 20777-BID ESTI MATE RUN 09/ 21/ 2016
PRQIECT: I TS SW1-624 ESTI MATE NO 0001 11: 27: 22
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0060 212-00032 *Soi | Condi tioning 0. 400 0. 000
ACRE 0. 400 17, 484.00
43, 710. 00000 0. 400 17, 484. 00
0065 213-00003 *Mil ching (Weed Free) 0. 400 0. 000
ACRE 0. 400 7,084. 00
17, 710. 00000 0. 400 7,084. 00
0070 213-00061 *Mul ch Tacki fier 80. 000 0. 000
LB 80. 000 4, 400. 00
55. 00000 80. 000 4, 400. 00
0075 304- 06007 *Aggregat e Base Course (C ass 6) 25. 000 0. 000
CY 10. 300 714.00
69. 32000 10. 300 714.00
0080 412-01220 *Concrete Pavenent (12 Inch) (Fast Track) 580. 000 0. 000
Sy 62. 000 10, 912. 00
176. 00000 62. 000 10, 912. 00
0085 613-01200 2 Inch Eectrical Conduit (Plastic) 100. 000 0. 000
LF 100. 000 2,769.00
27.69000 100. 000 2,769.00
0090 613-07000 Pul | Box (Special) 4.000 0. 000
EACH 4. 000 2,377.00
594. 25000 4. 000 2,377.00
0095 613-07023 Pul | Box (24"x36"x24") 1. 000 0. 000
EACH 1. 000 2,231.00
2,231. 00000 1. 000 2,231.00
0100 614-72875 Loop Detector Wre 1, 310. 000 0. 000
LF 1, 310. 000 7,873.10
6. 01000 1, 310. 000 7,873.10
0105 614- 73005 Piezo (Electric) (dass I1) 4. 000 0. 000
EACH 4. 000 10, 516. 00
2,629. 00000 4. 000 10, 516. 00
0110 614-86733 *Wei gh-1n-Mtion Station (Type I11) 1. 000 0. 000
LS 1. 000 50, 906. 00
50, 906. 00000 1. 000 50, 906. 00



CONTI D C20777 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 4
PCN: 20777-BID ESTI MATE RUN 09/ 21/ 2016
PRQJECT: I TS SW1-624 ESTI MATE NO 0001 11: 27: 22
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0115 614-86734  *W%igh-1n-Notion Station (Type 111) 4.000 0. 000
EACH 0. 000 0. 00
43, 019. 50000 0. 000 0. 00
0120 621-00450 *Det our Pavenent 217.000 0. 000
Sy 184. 000 23,783. 84
129. 26000 184. 000 23,783. 84
0125 626- 00000 *Mobi | i zat i on 1. 000 0. 000
LS 0.198 30, 810. 38
155, 608. 00000 0.198 30, 810. 38
0130 627-00008 *Modi fi ed Epoxy Pavenent Marking 4. 000 0. 000
GAL 3.750 3,506. 25
935. 00000 3.750 3,506. 25
0135 627-00011 *Paverent Mar ki ng Paint (\Waterborne) 7.250 0. 000
GAL 7.250 758. 13
104. 57000 7.250 758. 13
0140 627-02010 *Preformed Pl astic Pavenent Marking (Type I1) (Inlaid) 105. 000 0. 000
SF 105. 000 3, 465. 00
33. 00000 105. 000 3, 465. 00
0145 630- 00000 *Fl aggi ng 10. 000 0. 000
HOUR 0. 000 0. 00
30. 80000 0. 000 0. 00
0150 630- 00003 *Uni forned Traffic Control 40. 000 0. 000
HOUR 0. 000 0. 00
88. 00000 0. 000 0. 00
0155 630- 00007 *Traffic Control Inspection 10. 000 0. 000
DAY 10. 000 4, 950. 00
495. 00000 10. 000 4, 950. 00
0160 630- 00012 *Traffic Control Management 24. 000 0. 000
DAY 13. 000 14, 300. 00
1, 100. 00000 13. 000 14, 300. 00
0165 630-80341 *Construction Traffic Sign (Panel Size A) 26. 000 0. 000
EACH 2.500 82.50
33. 00000 2.500 82.50



CONTI D C20777 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 5
PCN: 20777-BID ESTI MATE RUN 09/ 21/ 2016
PRQJECT: I TS SW1-624 ESTI MATE NO 0001 11: 27: 22
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0170 630- 80342 *Construction Traffic Sign (Panel Size B) 19. 000 0. 000
EACH 9. 500 313.50
33. 00000 9. 500 313.50
0175 630-80343 *Construction Traffic Sign (Panel Size C 6. 000 0. 000
EACH 1. 500 49. 50
33. 00000 1. 500 49. 50
0180 630-80355 *Portabl e Message Sign Panel 1. 000 0. 000
EACH 0. 500 1, 650. 00
3, 300. 00000 0. 500 1, 650. 00
0185 630- 80358 *Advance Warning Fl ashing or Sequencing Arrow Panel (C 1. 000 0. 000
Type
yee) EACH 0. 500 825. 00
1, 650. 00000 0. 500 825. 00
0190 630- 80360 *Drum Channel i zi ng Devi ce 68. 000 0. 000
EACH 34. 000 1, 496. 00
44. 00000 34. 000 1, 496. 00
0195 630-80370 *Concrete Barrier (Tenporary) 400. 000 0. 000
LF 42.000 1, 848. 00
44. 00000 42. 000 1, 848. 00
0200 630-80380 *Traffic Cone 40. 000 0. 000
EACH 20. 000 110. 00
5. 50000 20. 000 110. 00
0205 630-85010 *| npact Attenuator (Tenporary) 1. 000 0. 000
EACH 0. 500 1, 540. 00
3, 080. 00000 0. 500 1, 540. 00
0210 700-70010 F/ A M nor Contract Revisions 20, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0215 700-70011 F/ A Partnering 1, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0220 700-70016 F/ A Fuel Cost Adj ustnent 500. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00



CONTI D Q0777 COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 6

PCN: 20777-BID ESTI MATE RUN 09/ 21/ 2016
PRQJECT: I TS SW1-624 ESTI MATE NO 0001 11: 27: 22
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0225 700- 70018 F/ A Roadway Snoot hness | ncentive 1, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0230 700- 70025 F/ A Quality Incentive Paynent 3, 770. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0235 700- 70380 F/ A Erosi on Control 1, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
CAT 0200 CURRENT AMI $ 749,743.15 % 245, 468.35 $ 245, 468. 35
PRQIECT TOTAL CURRENT AMI $ 749,743.15 % 245, 468.35 $ 245, 468. 35



